

Proposal: Change TF-M release cadence (4 → 6 months)

- More engineering bandwidth for development
 - Release usually takes ~2-person month
 - More platforms supported in TF-M
 - Alignment with psa-arch-test, MCUboot, mbedTLS, etc.
- Less code freeze time
 - Today's release cycle: 3 months feature dev. + 1 month release code freeze (25% code freeze time)
- Better release alignment
 - Leaves longer window to migrate to new mbedTLS, MCUBoot version.
- Patch releases
 - Security fixes available anyways via hotfix patch releases

